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P.O. Box 6001

Kennecott Utah Copper-EMC
Magna, Utah 84044-6001

T 801-569-7427

F 801-569-7192

July 30, 2009

Mr. Paul Baker, Minerals Program Manager
Division of Oil, Gas & Mining

Utah Department of Natural Resources
P.O. Box 145801

Salt Lake City, Utah 84114 - 5801

Re:  Quarterly Reclamation Report (Q2 2009)
M/035/002 Bingham Canyon; M/035/009 (Barneys Canyon); M/035/011
(Copperton Concentrator); M/035/015 {North Tailing); M/045/004 (Pine
Canyon)

Dear Mr. Baker:

Please find attached the 2009-Q2 Kennecott Utah Copper reclamation reporting
register. This register is voluntarily submitted to provide the Division with a current
status of reclamation activities planned (or additional) for 2009. Kennecott’s intent
is to submit this voluntary report no later than 30 days after the end of any calendar
quarter.

Please contact Zeb Kenyon (801.569.6035) or Glenn Eurick (801.204.2113) should
you have any questions concerning this submittal.

Thank you and your staff for your continued cooperation.

Sincerely,

Chris Kaiser

Principal Advisor

Environmental Operations Support
Kennecott Utah Copper Corporation

C: Heppler, L. (UDOGM)
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2009
M&RP PLANT AREA { PROJECT Additional .
BAT Experimentlal Demohtion Status % Com u_m_lm 4 Expenditure®
al az £a e TTL
M/035/002 szuzm! Cenyon Lower Bingham Canyon |{1) Apply growth (1) Majority of {1325 |1} 25 (1) Model and design a (1) Contract awarded {135 [(i) 50
wasle rock disposal media, dress. seed growth media sedimentalion basin at lo URS inwal field {210 |{2) 5¢
ares @ and planl 2000 slaged for final Ihe base of Bingham invesligation and data
5990 section seedings @ ~10 grading Canyon to accomidale collection camipete,
aAcres a 10yr/24hr storm even! raugh drafl due July
reporting 1o Bingham 22
Canyon (2) Sedimenlalion
(2) Engineer and build basin conslructed, low
sedimenl basin at the waler drain pipe in
base ol Bingham place; spillway
Canyon partially conslrucied
[mioasia0z szn:m_.: Ceanyon Lower Blngham Canyor |{1) Complele wasle (1) Dozing of  {{1) 25 {1} 100
waele rock disposal rock contouring and wasle rock {2) 25 {2} 35
area @ crossnp o 2 751 proceeding as
6190 section slope @ ~10 acres scheduled
{2) Apply growth {2) Growth
media and seed Lo mediz In the
2751 slape @ ~24 process of
acres placemenl
I M035/002 Fm.._urm:._ Cenyon Lower Bingham Canyon [1) re-grading al 2 1 {11 Anlicipated {130 J{1) 100
|wasle rock disposal slope for 32-2008 {230 |(2) 25
area @ [2) place growth {0 limo
619D geclion imedia
(Approx 4 acre area) [3) vegelale
I M/035M002 m:._u_..n:._ mnzwo_._ |&tare and release cover (1) cormplele design = {1} Second {1375 {13 %0
modeling round of 2y0 {210
[2) conducl Ield tnals modeling (2a) 0 |{2a) 15
of lhe various designs complele; one
{2a} Choose lacation addilional
secure supplies, madeting
slage equipment scenana heing
un;
(2a) Localion
denmuied,
malenals being
secured
MO I5002 Bingkam Canyon Arthur Concentrator {1) Mantain {1) Yegelalion |{1) 0 [1} 0
vegelalion as needed 1= healthy, no
mamnlaniance
required
| W/0a5/002 Binghem Canyen  |Banneville Crusher {1) Maintain (1) Vegelation H1)0 |11 0
vegelation as negded is heallhy. no
mantaniance
required L |
MID35002 Bingham Canyon  |Magna Concenlrator {1} Mainlain (1) Vegelation {1 o |{1)0
vegetation as needed is heallhy, no
mainlaniance
reauired
M0A5R02 ._m_._u.:n:“ Canyan 1{1) Dema work [iyo  [tmo
| | poslponed until 2010
MI035f002 Blngham Canyon Frecipftation Plani {1) Mainlain {1 Vegetation 130 |(1)0
Parimeter vegetation as nesded 15 healthy, no
| mainlaniance
recuired |
MI0IEI00Z Binghem Cenyon eat plots {1} Third-party tesi (1} Field work §i530 |(1)0
plot menilaring lor o be
seedhng success & cormpleted July
technical review 23, report Lo
Tollow n Q3
M/035i002 South Talling |Extwe Budgeted™: {1} Seeding |(130 [{1]5
{1) Resead up to 150 compleled on {230 |{2) 0
acres acres o [Ima
{2) Application of (2&3) Nome  [(4)0  JI4) 5
Limesione up lo 50 {4) Blosolds
acres applied to €
{3) Applcation of acres
fertiizer up Lo 300
acres
{4) Application of
slraw/biosohds up lo
80 acres
] 1] [¢]
Mi03I5MA11 0 0







